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Budget Summary: _ _ _
Original T.0. Cost $  20,000.00 Task: Original Budget | Current Budget | This Week | Costto Date =|
Indirect Costs: -
Modifications: {1) $ 2,949,513.00 Site Visit $ 6,713.79 | $ 6,713.79 | $ - $ 6,119.68
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 9693.21 1% 969321 | 9% - $ 12,794.86
Mobilization/Crew Rotation [$  33,166.68 | $ 33,16568 | $ 384842 ( $ 60,641.45
Original Fee: @ 6.54% $ 1,308.41 Site Admin & indirects $ 20582037|% 29582037 |% 12,449.15 | $§  317,445.87
Modification Fee: @6.24% $ 173,105.76 Per Diem & Lodging $ 7851233|$ 78512.33| % 6,58462 ¢ 182973.23
Total Fee: $ 17441417 Home Office Support $ 2530420]8% 253042019 - $ 5,872.28
Flnal Report $ 850921|8 8,509.21 13 - $ -
Current T.0.Funds: $ 2,795,098.83 [Project Close-Out $ 774316 | $ 774316 | $ . $ -
Direct Costs:
Subcontracts: (Fixed Price} Site Set-up/Maintenance $ 15,998.84 | $ 1590884 | ¢ 85451 ¢ 57,910.02
1) None $ . Slte Co-ordination, Pre-Excay $ 5652764 | % 56,52764 | § 8247319 106984.76
Removal Impacted Soils $ 455894003 455894.00]8% 9970753 349,274.85
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 4338681219 4338681219 6,194.11 | % 181,561.75
Site Costs to date; $ 2332,350.77 Sampling & Analysis $ 3651188 (% 36,511.88 ] $ 67163 |9 ' 8,403.79
Site Funds Avallable: | $ 462,748.06 | Restoration/Backfill $ 1,163262.06|$ 29081550 % 17,626.77 | 3 527,670.92
Exciudes: Fes, Fixed Price Subcontracts Sod/Seed $ 290,8155219% 1816719 1% 195,082.92
Garden/Flwr Beds $ 29081552 | % - 3 12,523.74
Costs to Date Ph | (Fee Excluded) Miscellanecus $ 200815529 1,369.99 1 § 93,583.42
Indirect Costs:  25% $ 585,847.37 [Post Construction Maint.  { § 57,280.251 $ 5728925 | $ - $ 5,180.92
Direct Costs: 75% $ 1,746,503.40 Site Co-ord, Follow Up AsBIy $  55,569.55 { $ 55,569.55 | $ 6,37758 | $ 44 950.11
$ 2,332,350.77 Site Teardown $ 971454 | 3 971454 | § - $ -
This week: [Community Air Monitoring | $  45,000.00 [ $  45,000.00 | § 74138 | $  120,452.62
Indirect Costs:  26% $ 22,982.19 Fuel!Oni Misc Field Supplies | $ - $ - $ 308289)% 40,864.99
Direct Costs: 74% $ 6511241 ASARCO Support $ - $ - 3 - $ 2,059.54
$ 8809460 Rounding Adjustment _ _ _ $ (O 08} $ (0.95))
Fee $ 174414179 1744141713 $ 17441417
Dally Burn Rate: (Raw, 4 Week Avg) - Tolals 2.969,513.00 [ § 2,9698,513.00 | $ 88,094, 60 | $ 2,506,764.94 |
indirect Costs: $ 3,636.72 Remarks:
Direct Costs: $ 11,947.89 1) Field crew returns from scheduled rotation. Downsized to 1 complete crew.
$ 15,584.60 2) Pushed/shaped ASARCQ Soil staging area. Sampled 5 cells for disposal analysis.
* Excludes Fee, Fixed Price Subs 3) Continued staging excavated soil on the ASARCO FMP as requested.
Site Funds Avaiable Untit: | 1/3/2004 | 14) Site Co-ord remains focused on Final close-out/Completion Packages. Spring 2004 Co-ord underway.
Target Completion: 12 Dec 2003 (Field Ops) 5) Final Demob for 2003 season remains 12 Dec 03. Anticipate 133/144 sites complete.
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VB/I-70 Superfund Site Weekly Cost Summary #20
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 12/5/2003
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
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[ 11/28/2003 | $ 1,201828.02]|% 17675500 1% 244,478.38 |$ 20927148 |$ 21427599 ($

7.647.76 | $ 174,414.17 |

[$ 241867083

Date Labor | PerDiem | Equipment Material__| Subcontracts | _Analytical |_ F Daily Total | Total Phase i F
11/29/2003 | $ N - |$ 1716761 % 80.00 | $ - |8 - I3 - |$ 181576 $ 242048559
1173012003 | § N E - |$ 20575]% 99.00 | $ - [$ N - |3 304.75 | $ 2,420,881.34
12/172003 [$__3013.73|$ 1211188  1722391% 99.00 | $ - 1S K - |$ 60463019% 2,406,027.64
12/2/2003 |$ 9,54838|$ 1,34336 |3 2.123.99]% 3,03055]% 11,12236|3 67163 % - |$ 2784027 |$ 2,454,767.91
12/3/2003 [$ 9,17340{$ 134336 [$ 213076 |9 3169.65]$ - 13 - |8 - |$ 1581717 | $ 2,470,585.08
12/4/2003 |$ 8,240.10]§ 1,343.36 |9 21878619 27687713 1677.95]% - s - |$_16,216.04 [ $ 2486,803.12
12/5/2003 |$ 11,882.21|% 1,343.36|$ 210081 (3 241256]% 2133389 - | S -_|$ 1996232 | $ 2,506,765.44
[This Week |$ 41,857.82 |$ 6,58462|% 123683219 11,67653]85 1493369 671635 - |$ 8808461 .
To Date $ 134368554 |8 18333962 [§ 25684670 | 3 310,050.02 | § 22920968 |$ 8319415 17441417 | $2,506,765.44 |

Woeekly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #20
Phase | Completed To Date Costs Thru;
US Army Corps Denver, Colorado  Task Order # 0014 P 129 | 12/5/2003
of Englneers. Rapid Response/Project Resources Inc. [ 7 J
Page 3 of 4
7o Date This Week
Total Cost { Cost/Property Total Cost | Cost/Property
Indirect Costs:
Site Visit _ $ 611968 | § 4744 | $ - $ -
Construction Work Plan $ 12794863 99.18 | § - 18 -
Mobilization/Crew Rotation $ 606414519 4700918 3948423 564.06
Site Admin & Indirects $ 31744587 (% 24608213 12,449.15 | § 1,778.45
Per_Diem & Lodging $ 18297323]$ 1,418.40 | $ 6,584.62 | § 940.66
[Home Office Support $ 587228 | $ 455218 - |$ -
Final Report $ - $ - $ - $ -
Project Close-Out $ - 1% - |9 - 139 -
Total Indirect Costs: $ 585847378 454145 | % 22982191 % 3,283.17 l
Direct Costs:
Site Set-up/Maintenance § 579100219 448915 85.45]S 12.21 ]
Site Co-ordination, Pre-Excav | $ 106,984.76 | $ 82934 |8 82473 1'% 117.82
Removal, impacted Soils $ 34927485( % 2707561 % 997075 | $ 1,424.39
T&D, impacted Soils $ 18156175 |8 1,407.45 | $ 6,194.11 {8 884.87 |
Sampling & Analysis $ 8,403.79 | $ 65.15| $ 671639 95.95
[Restoration/Backiil $ 5276709219 409047 1§ 1762677 1% 251811
Sod/Seed $ 1950829213 161227 | % 18,167.19 1 $ 2,595.31
Garden/Flwr Beds 3 1262374 | % 97.08 | § - 3 -
Miscellaneous $ 93,58342 | § 72545 | § 1,369.99 | $ 195.71
Post Construction Maint. $ 518092 | $ 40.16 | $ - $ -
Site Co-ord, Follow Up AsBlts | $ 4495011 { $ 348451 % 6,377.58 | $ 911.08
Site Teardown $ - $ - 3 - $ -
Community Air Monitoringz $ 12045262 [ % 93374 [ § 741.38 | $ 105.91
Fuel/Oil Misc Field Supplies $ 4086499 }1% 31678 | $ 30828913 440.41
ASARCO Support $ 2,08954 | $ 1597 | $ - 1% -
[Total Direct Costs: [$ 174650436 [$ 13538798 6511247 |$ _ 9,301.78 |
Sub Totals: $ 233235172 § 1808025 $ 8B8,00466 $ 12,584.95

Fee $ 17441417 § 1,211.21 § - $ 1,211.29

$ 2,506,765.89 $ 1920146 § 8809466 $ 13,796.16
* Fee Prorated across 144 anticipated Sites




VB/I-70 Superfund Site Weekly Budget Summary #20
. _ Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 12/5/2003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Paggom
Forward Look:
Dly Burn Rate
Task: Current Budget Cost to Date Remaini 4 Week Av Duration Est to Compl Variance
indirect Costs:
Site Visit 3 6713791 % 8,11068 | $ 584111 % - N/A % - $ 584.11
Construction Work Plan $ 9693211 12,79486)% (3,101.65)] $ - N/A $ - 13 (3,101.65)
Mobilization/Crew Rotation |$ 3316668 | $ 6064145]$ (27474.77)| $ 374.27 LS 3 3,500.00 | $ (30,974.77)
Site Admin & Indirects $ 29582037|% 31744587 % (21,62550)|$ 2,058.27 7 3 14,407.88 | $ {36,033.38)
Per_Diem & Lodging $ 7851233|% 182,973.23|$ (104,460.90)| § 1,198.23 7 $ 8,387.64 | $  (112,848.54)
Home Office Support $ 253042009 587228 1$ 1943192($ 5.94 7 $ 415818 19,390.34
Final Report ] 850821 % - $ 8509211% - N/A $ - $ 8,509.21
Project Close-Out $ 774316 $ - |s$ 17431818 - N/A 3$ - |3 7.743.16 |
Total indirect Costs: 46546295 S 585,847.37 [ § (120,384.42)|$ 363672 - |$ 2633710 | $  (146,721.52)
Direct Costs:
Site Set-up/Maintenance $ 15008848 57010023 (41,911.18)[ S 326.68 N/A 3 - 18 (41,911.18)
Site Co-ordination, Pre-Excav|$ 5652764 |$ 10698476 [$ (50,457.12)| $  142.47 3 3 4274013 (50,884.51)
[Removal, Impacted Soils $ 455804.00 [$ 34927485($ 106,619.15]$ 2500.72 4 3$ 10,002.88 | $ 96,616.27
T&D, Impacted Soils $ 433868128 181,561.75(% 25230837 [$ 1,277.93 4 $ 511174 [$§ 247,194,863
[Sampling & Analysis $ 35511.881]% 8403793 28108.08]% 23.99 LS $ 12,500.00 | $ 15,608.09
Restoration/Backfill $ 20081550 % 52767092 |3 (236,85542)| 38 4,170.79 6 $ 2502476 | $  (261,880.18)
|_Sod/Seed $ 29081552|% 19508292 [$ 8573260[% 1617.61 7 $ 11,323.25 | $ 84,409.35
Garden/Fiwr Beds $ 290815523 1252374|% 278290178 | S 165.78 7 $ 116044 [$  277,131.34
Miscellaneous $ 29081552]9% 93583428 19723210 % 615.02 7 $ 430514 |$ 19292696
Post Construction Maint. $ 5728925 % 518092 % 5210033 |8 98.53 7 $ 689.72 % 51,418.62
Site Co-ord, Follow Up AsBltsf $  55569.55 [$ 4495011 [$ 1061944 | $ 625.70 7 $ 437987 $ 6,239.57
Site Teardown $ 971454 % - $§ 097145418 - N/A $ 9714541 9% -
Community Air Monitoring $ 45000.00|% 120452628 (75452.62)] $ 77.36 LS $ 500.00 ] $ {75,952.62)
Fuel/Oil Misc Field Supplies [ $ - |$ 40,864.99[$ (40,864.99)[ $ 294.30 7 $ 2,060.12 S {42,925.11)
ASARCO Suppo $ 205954 2,059.54)| $ 11.02 s |3 500.00 | $ 2,569.54
' $2 $ 3 - 583,131.53[ 3 11,947.8 $ 87,609.84 | 5 %495, 31.69
Fee $ 17441417]% 17441417 18 - 18 -
Totais $ 2,969513.00[$ 2.506,765.89 $ 11403694 %  348710.17

* Assumes 12 Dec 2003 Target Completion (Field Ops)




Project R esources Inc

Current Wesk’s Costs by Type

| 7SO

Tosk-Dute Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $2,587.16 $1,361.25 $3,948.41
004 Site Set-up/Maint. $85.45 $85.45
005 Site Coordination $432.00 $392.72 $824.72
006 Remaval $8,600,78 $1,369.99 $9,970.76
007 TaD $3,141.73 $3,052.35 $6,194.08
008 Sampling & Analysis $671.63 $671.63
009 Restoration{Bckiill) $10,074.59 $3,411.86 $4,140.33 $17,626.78
011 Site Coord Follow-up $6,377.57 $6,377.57
013 Site Adminvindirects $8,903.76 $2,916.38 $629,01 . $12,449,15
014 Lodging/Per Dim $6,584.63 $6,594.63
018 Community Air Mon. $443.25 $298.13 $741.38
098 Sod & Seed §2,131.01 $472.50 $630.00 $14,933.69 $10,167,20
09D Misc Restoration {5$44.25) $270.00 $1,144.23 $1,369.9%8
19 Fusl,0ll Misc Fid Su $3,082.889 $3,082.68
$41,857.01 $6,584.63 $12,3668.32 $11,678,54 $14,933.69 $671.63 $88,094.60

Saturday, Dacember 06, 2003

Page 1 of 1



JID Gosts by Type

Project Besonrces Inc
Took-Bemo Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Stte Visit $3,931.43 §366.39 $1,821.86 $6,119.67 -
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $28,471.57 $32,169.89 $60,641.45
004 Site Set-up/Maint. $32,946.56 $4,538.07 $17,725.38 $2,700.00 $57,910.01
005 Site Coordination $93,995.76 $7,006.50 $5,982.41 $106,984.67
0058 Removal $301,071.74 $44,461.89 $3,741.19 $349,274.01
007 T&D $139, 633.07 $41,928.58 $181,561.65
008 Sampling & Analysis $0.00 $84.38 $0.00 $6,319.38 $8,403.75
009 . Restoration{Bekdfil) $363,193.25 $67,394.75 $97,082.88 $527,670.87
010 Post-Const Maint. $3,806.12 $1,374.80 $5,180.92
011 Site Coord Follow-up $44,950.08 $0.00 $44,950.08
013 Site Admin/indirects $228,614.82 ‘ $65,6089.12 $23,141.84 $317,445.78
014 Lodging/Per Dim $182,973.03 $182,973.03
015 Home Office $5,872.20 $5,872.28
018 Community Air Mon. $3,081.38 $970.74 $116,400.38 $0.00 $120,452.49
020 Asarco Support $1,524,58 $534.96 $2,059%.54
099 Non-Billable $0.00 $0.00 $0.00
098 Sod & Seed $62,968.55 $14,385.94 $7,619.16 $110,109.22 $195,082.86
09C Garden & Flower Bed $12,523.69 $12,523.69
09D Misc Restoration $20,062.03 $7,741.06 $65,760.25 $93,583.33
100 Fee $174,414.17 $174,414.17
"19 Fuel,Oll,Misc Fid Su $40,864.96 $i0,364.95
Sziurday, December 06, 2003 Page 10f 2
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Task Bose Labhor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,343,685.76 $1983,339.42 $256,846.61 $310,949.97 $229,209.59 $8,319.38 $174,414.17 52,506,764.85
L} L} *

Saturday, December 08, 2003
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